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General Project Information

Project Description Narratives

Purpose, Scope, and Technical Approach:

The Oak Ridge National Laboratory (ORNL) is a multidisciplinary research facility that began operation in 1943 as paraohéteivProject.
The original mission of the laboratory was to develop a prototype graphite reactor and reactor fuel reprocessing fesalifyersuto World War |l
ORNL functions have expanded to include fuel reprocessing research; radioisotopes production and applications developaneagatorc!
development, testing, and operation; and biological, environmental, energy, and materials research. Many inactivedaeigiesused for these
research and development activities require decontamination and decommissioning (D&D). These facilities include researcantks,cauxiliary
buildings and equipment, isotopes processing buildings, surface facilities and wells associated with hydrofracture epetatibesradioactively
contaminated structures. These buildings have been inactive for many years, and contain contaminated equipment. Agstlag®aifdi begin to
deteriorate, there is an increasing risk that contamination can migrate, causing risks to ORNL workers and the envirenpuepbsé lof the
ORNL D&D Project is the decontamination and decommissioning of inactive facilities located at ORNL. The scope of workRbiLthe O
Decontamination and Decommissioning Project includes the following subprojects:

a) Reactor D&D Record of Decision (ROD) - The objective of this subproject is the completion of the Comprehensive EnviiRaspanmtsd
Compensation and Liability Act (CERCLA) assessment phase of the Melton Valley Environmental Management mission that doeuemetsa
actions taken for the reactor sites within Melton Valley under CERCLA regulation. The ultimate purpose of this effovelspoatie document
remedial action decisions for the reactor facilities within the Melton Valley Watershed that will lead to rapid and destreffgediation.

b) Hydrofracture D&D - This subproject covers work required to remediate the Old Hydrofracture Facility (OHF) Pond andg €htirtamks
shells, D&D the OHF (Building 7852 and associated surface structures) and the New Hydrofracture Facility (NHF) and plugbamanchent
(P&A) of hydrofracture site injection and monitoring wells.

Old Hydrofracture Pond/Tank Remediation: The objective of this task is to remediate the pond and tanks at the OHF sitesétienports will be
stabilized in place with grout. The Process Waste Sludge Basin (PWSB) sediments will be stabilized, excavated, and thiac2dfrpond. The
area will be back-filled with soil and graded.

Old Hydrofracture Facility D&D: The objective of this task is D&D of the remaining OHF surface facilities.

New Hydrofracture Facility D&D: The objective of this task is D&D of remaining NHF surface facilities.

Hydrofracture Injection/Monitoring Wells: The objective of this task is to meet the requirements of the Tennessee Undajgetionddontrol
(UIC) regulations by P&Aing the four hydrofracture injection wells and up to 107 associated monitoring wells. Instead aif&ef, the

monitoring wells may be modified for long-term monitoring of contamination associated with the injected grout sheets.

c) Molten Salt Reactor Experiment (MSRE) D&D - This WBS element include two major subprojects, Remediation and D&D. Remedieti®
removal of uranium-233 fuel salt from the site, and D&D involves decontamination and decommissioning of Building 7503larydacitifles.
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The objective of this project is to remove the uranium fluoride fuel from the site, remove contaminated and activated équipthersite, entomb

below-grade portions of the MSRE reactor building, and demolish ancillary site facilities to two-feet below grade.

Uranium deposit removal from the ACB is a removal action pursuant to a 1996 Action Memorandum, uranium fluoride salt rand®radis

interim ROD, and D&D of the facility will be part of a Melton Valley Reactors ROD.

The fuel salts containing uranium and fission products will be melted while adjusting chemistry to prevent precipitatinnof ura

(hydrofluorination). Flush salts will be melted without hydrofluorination. Once molten, the salts will be fluorinatedreinhanks to remove

uranium in the form of gaseous UF6. The UF6 will be collected on NaF traps for storage pending conversion. The defiletedtsaisferred to

canisters that will be stored in a RH-TRU bunker at ORNL pending final disposition. The RGRS system will be modified tattliosengport of

these operations.

The conversion subproject will convert the uranium fluoride to uranium oxide in a hot cell in Building 4501. The stahitized oxide will be

stored in the U-233 repository in Building 3019.

d) Small Facilities D&D - The objective of this subproject is to decommission small facilities in Melton Valley to cleay theramedial action.

The Cooling Towers and IPDF tasks in this project will be addressed through the CERCLA non-time critical removal action Pnecessaining

sites will be addressed by the CERCLA remedial action process. After removing equipment and materials, the facilitteswalided to grade (if

in a planned cap area) or to two-feet below grade. Contaminated debris, equipment, or material will be disposed of in fhe ElsBNMebris,

equipment, or material will be recycled or disposed in a sanitary landfill. IPDF will be decontaminated for reuse.

e) Homogeneous Reactor Experiment (HRE) D&D - The purpose of the subproject is to decommission the HRE Building 7500z&ed associ

facilities. The objective of this project is also to remove activated and contaminated components from HRE; demolish tHeabtoEiated

facilities to two-feet below grade; dispose of construction debris at facility in either the basement of HRE, the EMWMB ptasatiills, resurface

with two-ft of soil, and reseed. All of the release sites in this project, except for the HRE Reactor Building 7500, sékdetldsy the Melton Valley

Watershed Record of Decision. The HRE Reactor Building 7500 will be assessed by the Reactor D&D ROD.

f) Metal Recovery Facility - The main objective of this subproject is to dismantle the facilities, including foundation ramdvalperform final

disposition of the generated waste. In order to achieve the main objective, the following must be accomplished.

- Regulatory documentation will be prepared and submitted to the apprgoratement agencies for their review of the remedial goals for the

facilities.

- Existing safety documentation will be reviewed and modified if necessary.

- A procurement package will be developed and a Request for Proposal (RFP) issued.

- A contract will be awarded based on technical approach, cost, and work force transition.

- Develop an Engineering Evaluation/Cost Analysis (EE/CA) and Action Memorandum (AM) to include two total facilities.

g) Isotopes Facilities (Building 3026 C&D) - The main objective of this subproject is to dismantle the facilities, incuddaion removal, and to

perform final disposition of the generated waste. In order to achieve the main objective the following must be accomplished.
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- Regulatory documentation will be prepared and submitted to the apprgoratement agencies for their review of the remedial goals for the

facilities.

- Existing safety documentation will be reviewed and modified if necessary.

- A procurement package will be developed and a RFP issued.

- A contract will be awarded based on technical approach, cost, and work force transition.

h) Northeast Corner Facilities D&D- The main objective of this subproject is to dismantle the facilities, including fouredaticed to two-feet

below grade, and to perform final disposition of the generated waste. In order to achieve the main objective the follolwangcoosiplished.

- Regulatory documentation will be prepared and submitted to the appragmi@@ment agencies for their concurrence of the remedial goals for the

facilities.

- The regulatory assessment for this project will be performed under the Bethel Valley Watershed ROD.

- Existing safety documentation will be reviewed and modified if necessary.

- A procurement package will be developed and a RFP issued.

- A contract will be awarded based on technical approach, cost, and work force transition.

i) Isotope Area Facilities D&D- The main objective of this subproject is to dismantle the facilities, including foundatieal tertweo-feet below

grade, and to perform final disposition of the generated waste. In order to achieve the main objective the followingcenrsiphbsted.

- Regulatory documentation will be prepared and submitted to the appramiateament agencies for their concurrence of the remedial goals for the

facilities.

- The regulatory assessment for this project will be performed under the Bethel Valley Watershed ROD.

- Existing safety documentation will be reviewed and modified if necessary.

- A procurement package will be developed and a RFP issued.

- A contract will be awarded based on technical approach, cost, and work force transition.

j) Chemical Development Lab Facilities D&D- The main objective of this subproject is to dismantle the facilities, includdegimuremoval to two-

feet below grade, and to perform final disposition of the generated waste. In order to achieve the main objective tigenfioitivsie accomplished.

- Regulatory documentation will be prepared and submitted to the appragmi@@ment agencies for their concurrence of the remedial goals for the

facilities.

- The regulatory assessment for this project will be performed under the Bethel Valley Watershed ROD.

- Existing safety documentation will be reviewed and modified if necessary.

- A procurement package will be developed and a RFP issued.

- A contract will be awarded based on technical approach, cost, and work force transition.

k) Reactor Area Facilities D&D- The main objective of this subproject is to dismantle the facilities, including foundatized tertweo-feet below

grade, and to perform final disposition of the generated waste. In order to achieve the main objective the followingcenrsiphbsteed.

- Regulatory documentation will be prepared and submitted to the apprgowatament agencies for their concurrence of the remedial goals for the

facilities.

- The regulatory assessment for this project will be performed under the Bethel Valley Watershed ROD.
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- Existing safety documentation will be reviewed and modified if necessary.
- A procurement package will be developed and a RFP issued.
- A contract will be awarded based on technical approach, cost, and work force transition.

I) Tank Area Facilities D&D- The main objective of this subproject is to dismantle the facilities, including foundation rentaeefeet below

grade, and to perform final disposition of the generated waste. In order to achieve the main objective the followingcenrsiphsted.

- Regulatory documentation will be prepared and submitted to the apprgowatament agencies for their concurrence of the remedial goals for the
facilities.

- The regulatory assessment for this project will be performed under the Bethel Valley Watershed ROD.

- Existing safety documentation will be reviewed and modified if necessary.

- A procurement package will be developed and a RFP issued.

- A contract will be awarded based on technical approach, cost, and work force transition.

m) BV Graphite Reactor -

The main objective of this subproject is stabilize the void in the core of the Graphite Reactor located in Building 3001.

- Regulatory documentation will be prepared and submitted to the appramvet@ment agencies for their concurrence of the remedial goals for the
facilities.

- The regulatory assessment for this project will be performed under the Bethel Valley Watershed ROD.

- Existing safety documentation will be reviewed and modified if necessary.

- A procurement package will be developed and a RFP issued.

- A contract will be awarded based on technical approach, cost, and work force transition.

Project Status in FY 2006:
MV Reactor D&D ROD: This project is scheduled for completion in FY 2003.

MV Hydrofracture D&D: This project is scheduled for completion in FY 2004.

MSRE D&D: This project is scheduled for completion in FY 2006.

MV Small Facilities D&D: This project is scheduled for completion in FY 2004.

MV Homogeneous Reactor Experiment D&D: This project is scheduled for completion in FY 2006.

BV Metal Recovery Facility: This project includes the D&D of the facility and the associated transfer canal. The prdjeduledséor completion
in FY 2003.

BV Isotopes Facilities (Building 3026 C&D): This project includes the D&D of the two facilities. This project is sched dleahpbetion in FY 2003.
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BV Northeast Corner Facilities D&D: This project includes the D&D of five facilities. The project is scheduled for compl&tto2006.

BV Isotope Area Facilities D&D: This project includes the D&D of fourteen facilities. The project is scheduled for complE¥a2006.

BV Chemical Development Lab Facilities D&D: This project includes the D&D of three facilities. The fieldwork activitiesweilbéen completed,
and the development of the Remedial Action Report will have begun.

BV Reactor Area Facilities D&D: This project includes the D&D of eleven facilities. The field activities will be 75% complete.
BV Tank Area Facilities D&D: This project includes the D&D of two facilities. The field activities will be 95% complete.

BV Graphite Reactor: This project includes the stabilization of the reactor core with grout in FY 2003. The Remedial ActionilRiep generated
and completed in FY 2004.

Post-2006 Project Scope:
BV Chemical Development Lab Facilities D&D: The project will be completed in FY 2007 with the completion of the RemedidRéptian

BV Reactor Area Facilities D&D: The project will be completed in FY 2008 with the completion of field activities and thedRéctémth Report.
BV Tank Area Facilities D&D: The project will be completed in FY 2007 with the completion of the field activities and theédRéwetezh Report.

BV Graphite Reactor: S&M of the facility with continue under the Long Term S&M project until FY 2070.
Project End State

Cleanup of the ORNL Melton Valley does not allow for unrestricted use; however it does ensure protection for receptoesentanganticipated
land uses. These land uses include industrial in the eastern portion and restricted waste management in areas nealidhé/asa@pS®rage
Areas where large inventories of waste will be hydrologically isolated and left in place under long-term institutional lcafgomincludes
recreational land use for waters of the State and associated floodplain areas. Hydrofracture grout sheets will be plangeaerndarstitutional
control and hydrofracture injection and monitoring wells will be plugged and abandoned mitigating contaminant migratios dront 8heets to the
surface. Several buildings (and other structures) will be demolished or decontaminated and stabilized (such as clearied)ardrgnium
deposits and fuel salt will be removed from the Molten Salt Reactor Experiment (MSRE), and the MSRE and the HomogenedtxpReasnt
(HRE) reactor buildings and auxiliary facilities will be decontaminated and decommissioned (i.e., activated /contaminateshtofrgactor vessel,
drain tanks, vessels and associated piping, etc.] will be cut up/dismantled, packaged, and disposed, and demolitiorbdedrismiied in below-
grade cells to meet restricted industrial land use requirements).

The cleanup of the ORNL Bethel Valley includes the removal of facilities to two-feet below final grade and the groutirsylo$anigce structures.
The graphite reactor core will be stabilized with grout. Contaminated soils will be removed to two-feet below finish gatleresdeet from the
facilities' exterior walls.
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Cost Baseline Comments:

The DOE EM Life Cycle Baseline that was recently issued in draft form from Bechtel Jacobs Company to DOE-ORO is thefoosh®ddssS.
Following development of scope statements, several methods were used for creating the cost estimates in the Life Cydls@akebtise
estimating models, use of existing estimates, use of unit-price estimates, and extrapolation estimates. These are discussed bel

1. Existing Estimates - Existing estimates were also used. These estimates range in quality from detailed Feasibililgn&teslyoeshe-line entry
estimates. Regardless of the level of existing estimate detail, these estimates were reviewed for accuracy and modiedtasideguately qualify
the line-item cost data.

2. Extrapolation Estimates - Extrapolation estimates were typically derived from historical cost data and based on evedfiedtbtt to perform a
task or upon a historical production quantity. One example of an extrapolation estimate might be an estimate for thefaperastenrhandling
facility. In this example, the only available data might be the quantity of wastes handled per year and some histodc#heakttefent sub-
operations of the facility over a given duration. To prepare a new estimate for planned out-year operations, extrapiblaterastfal costs would
be adjusted with logic from more recent cost trends and the Managing & Integrating Contractor approach/expectations.wkemestzmating
method was used, each estimate was reviewed for errors, omissions, and consistency in approach across the DOE-ORO EM Program.

Safety & Health Hazards:

Hydrofracture injection and monitoring wells provide a pathway for contaminant movement from the grout sheets to usabkgramddsurface
waters. Residual contamination in hydrofracture process storage tanks and continuing release of contaminants from thfea©idrelyRbnd pose
a threat to groundwater, surface water, and worker exposure. Continued deterioration of facilities and structures, BIRREBsHRE, and
hydrofracture process buildings, pose a potential for significant release of contaminants to the environment. Uraniuandépekssalt in the
MSRE have the potential for nuclear criticality, worker exposure, and environmental release.

The major contaminants of concern for Bethel Valley are Sr-90 and Cs-137 in the facilities. However, due to ORNL beich &abesatory,
numerous other isotopes have been identified in the facilities. The radiological hazards pose a further risk to the etimrghemntinued
migration. The hazards to the workers include radiological exposure from inhalation, contact, and general exposure. \&lsk@taceed in danger
due to the deteriorated condition of the facilities.

Safety & Health Work Performance:

The Integrated Safety Management System will be used on all projects to ensure that work is performed safely. The dcoypk né defined in
subcontract or other work planning documents. Mission goals and expectations will be defined in the scope of work. Hbeaadalyged and
identified by both the Bechtel Jacobs Environmental Safety and Health (ES&H) Team and the subcontractor's Safety ansoreelthAeES&H
crosswalk has been developed as a tool to document environmental, safety, and health hazards for each subcontraat. d€esitpeizand
implemented by identifying the standards and requirements using the Work Smart Standards and these standards are irtabfidieel BES Bl
crosswalk. After the hazards and the method of work accomplishment are identified, an Activity Hazard Assessment (Altad iorezpch
activity or task. Work cannot be performed until all of the required safety documentation is completed and reviewed ¢gr Afoukars must also
be properly trained and participate in pre-job reviews. Workers are required to review the applicable AHAs as well afiyatafedydneetings.
Feedback and improvement are included in each step of the Integrated Safety Management System. Changes to improvg wenkell safet
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worker involvement in safety are included as part of the feedback and improvement process. At any time workers can stojivaywbtkere are
questions about safety. In addition, the Bechtel Jacobs ES&H Team will conduct oversight of work activities to identdpo®mith safety plans,
improvement of worker safety, and any additional or unforeseen hazards.

PBS Comments:

Baseline Validation Narrative:

The Oak Ridge Operations Office Environmental Management Life Cycle Baseline (LCB) was submitted by the Managing and i8tagrattor,
Bechtel Jacobs Company LLC, to DOE-ORO on April 1, 1999. The final draft LCB will be submitted to DOE-ORO on June 1,rlféé&9afte
receipt and incorporation of comments. A validation of the baseline is in process using an independent contractor to DO&y@R{atidon will be
ongoing until complete and the final validation report is scheduled to be issued on June 25, 1999.

General PBS Information

Project Validated? Date Validated:
Has Headquarters reviewed and approved project? No
Date Project was Added: 3/10/1999
Baseline Submission Date: 7/1/1999
FEDPLAN Project? Yes
Drivers: CERCLA RCRA DNFSB AEA UMTRCA State DOE Orders Other
Y N N N N N Y Y

Project Identification Information

DOE Project Manager: Cavanaugh Mims

DOE Project Manager Phone Number: 423-576-9481

DOE Project Manager Fax Number: 423-576-5333

DOE Project Manager e-mail address: mimsc@oro.doe.gov

Is this a High Visibility Project (Y/N):

Planning Section
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Baseline Costs (in thousands of dollars)
1997-2006 2007-2070 1997-2070 1997  Actual 1998  Actual 1999 2000 2001 2002 2003 2004 2005 2006

Total Total Total 1997 1998
PBS Baseline (current 229,867 5,426 235,293 694 2,430 5,428 6,605 21,419 28,964 45982 25257 39,283 39,034 23,806
year dollars)
PBS Baseline 211,777 4,591 216,368 694 2,430 5,428 6,605 20,978 27,785 43,203 23,242 35406 34,458 20,583
(constant 1999
dollars)
PBS EM Baseline 229,867 5,426 235,293 694 2,430 5,428 6,605 21,419 28,964 45982 25257 39,283 39,034 23,806
(current year dollars)
PBS EM Baseline 211,777 4,591 216,368 694 2,430 5,428 6,605 20,978 27,785 43,203 23,242 35406 34,458 20,583
(constant 1999
dollars)

2007 2008 2009 2010 2011- 2016- 2021- 2026- 2031- 2036- 2041- 2046- 2051- 2056- 2061- 2066-

2015 2020 2025 2030 2035 2040 2045 2050 2055 2060 2065 2070

PBS Baseline (current 5,205 221 0 0 0 0 0 0 0
year dollars)
PBS Baseline 4,408 183 0 0 0 0 0 0 0
(constant 1999
dollars)
PBS EM Baseline 5,205 221 0 0 0 0 0 0 0
(current year dollars)
PBS EM Baseline 4,408 183 0 0 0 0 0 0 0
(constant 1999
dollars)
Baseline Escalation Rates

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009

0.00% 0.00% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%

Dataset Name: FY 1999 Planning Data Page 8 of 41

Date of Dataset:9/20/1999



Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Oak Ridge Print Date:  3/9/2000
Site Summary Level:Oak Ridge Reservation HQ ID: 0097

Project OR-331/ ORNL Decontamination & Decommissioning - Def

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%

Project Reconciliation

Project Completion Date Changes:
Previously Projected End Date of Project:
Current Projected End Date of Project: 12/7/2007

Explanation of Project Completion Date Difference (if applicable):

Project Cost Estimates (in thousands of dollars)

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars): Actual 1997 Cost: 2,430 Actual 1998 Cost: 6,605
Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): -9,035 Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): -244
Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): -9,279

Project Cost Changes
Cost Adjustments Reconciliation Narratives
Cost Change Due to Scope Deletions (-):
Cost Reductions Due to Efficiencies (-):
Cost Associated with New Scope (+):
Cost Growth Associated with Scope Previously Reported (+):

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal: -9,279
Additional Amount to Reconcile (+): 219,525
Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 210,246
Milestones
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Milestone/Activity Field Milestone Original Baseline Legal Forecast Actual EA DNFSB Mgmt. Key Intersite

Code Date Date Date Date Date Commit.  Decision

MV REACTOR D&D - SUBMIT DRAFT FS OR331-001 5/8/2001

REPORT TO REGS FOR REVIEW

MV REACTOR D&D - SUBMIT DRAFT PP TO OR331-002 9/17/2001

REGS FOR REVIEW

MV REACTOR D&D - SUBMIT DRAFT ROD TO OR331-003 4/15/2002 Y

REGS FOR REVIEW

MV REACTOR D&D - SUBMIT DRAFT RDWP TO OR331-004 9/23/2002

REGS FOR REVIEW

MV HYDROFRACTURE D&D, OHF WELL P/A OR331-005
DRAFT RDR/RAWP TO REGS FOR RVW

MV HYDROFRACTURE D&D, OHF WELL P/A OR331-006
CORRECT MEASURES/REMEDIAL ACTION
START

MV HYDROFRACTURE D&D, OHF WELL P/A - OR331-007
CORRECT MEASURES/REMEDIAL ACTION
COMPLETE

MV HYDROFRACTURE D&D, OHF WELL P/S - OR331-008
SUBMIT DRAFT RAR TO REGS FOR REVIEW

MV HYDROFRACTURE D&D, OHF TANK - OR331-009
SUBMIT DRAFT RmAWP TO REGS FOR REVIEW

MV HYDROFRACTURE D&D, OHF TANK - RmA - OR331-010
REMOVAL ACTION CONSTRUCTION START

MV HYDROFRACTURE D&D, OHF TANK - RmA - OR331-011
REMOVAL ACTION CONSTRUCTION COMPLETE

MV HYDROFRACTURE D&D, OHF TANK - OR331-012
SUBMIT DRAFT RmAR TO REGS FOR REVIEW

MV HYDROFRACTURE D&D, OHF D&D - OR331-013
SUBMIT DRAFT RDR/RAWP TO REGS FOR

REVIEW

MV HYDROFRACTURE D&D, OHF D&D - OR331-014

8/28/2001 9/15/2000

1/24/2002

4/21/2003

9/9/2003

11/18/19998/30/2000

2/21/2000

3/24/2000

5/18/2000

11/14/2000

3/8/2001
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Milestones
Milestone/Activity Field Milestone Original Baseline Legal Forecast Actual Mgmt. Key Intersite
Code Date Date Date Date Date Commit.  Decision
CORRECT MEASURES/REMEDIAL ACTION
START
MV HYDROFRACTURE D&D, OHF D&D - OR331-015 8/28/2001
CORRECT MEASURES/REMEDIAL ACTION
COMPLETE
MV HYDROFRACTURE D&D, OHF D&D - OR331-016 12/10/2001
SUBMIT DRAFT RAR TO REGS FOR REVIEW
MV HYDROFRACTURE D&D, OHF POND - OR331-017 1/12/2001 5/30/1999

SUBMIT DRAFT RmAWP TO REGS FOR REVIEW

MV HYDROFRACTURE D&D, OHF POND - RmA - OR331-018
REMOVAL ACTION CONSTRUCTION START

MV HYDROFRACTURE D&D, OHF POND - RmA - OR331-019
REMOVAL ACTION CONSTRUCTION COMPLETE

MV HYDROFRACTURE D&D, OHF POND - OR331-020
SUBMIT DRAFT RmAR TO REGS FOR REVIEW

MV HYDROFRACTURE D&D, NHF D&D-SUBMIT OR331-021
DRAFT RDR/RAWP TO REGS FOR REVIEW

MV HYDROFRACTURE D&D, NHF D&D - OR331-022
CORRECT MEASURES/REMEDIAL ACTION

START

MV HYDROFRACTURE D&D, NHF D&D - OR331-023
CORRECT MEASURES/REMEDIAL ACTION

COMPLETE

MV HYDROFRACTURE D&D, NHF D&D - OR331-024
SUBMIT DRAFT RAR TO REGS FOR REVIEW

ORNL D&D DEF - PROJECT START OR331-025
ORNL D&D DEF - PROJECT END OR331-026
MSRE D&D, UDR - RmA - REMOVAL ACTION OR31-027

5/2/2001

9/24/2001

12/31/2001

7/23/2001

11/7/2001

5/2/2002

8/14/2002

10/1/1996
12/7/2007
4/3/2001

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Oak Ridge Print Date: 3/9/2000
Site Summary Level:Oak Ridge Reservation HQ ID: 0097
Project OR-331/ ORNL Decontamination & Decommissioning - Def
Milestones

Milestone/Activity Field Milestone Original Baseline Legal Forecast Actual DNFSB Mgmt. Key Intersite

Code Date Date Date Date Date Commit.  Decision

CONSTRUCTION START

MSRE D&D, UDR - RmA - REMOVAL ACTION OR331-028 9/28/2001

CONSTRUCTION COMPLETE

MSRE D&D, UDR - SUBMIT DRAFT RmAR TO OR331-029 3/20/2002 7/30/1999

REGS FOR REVIEW

MSRE D&D, FSDI - SUBMIT DRAFT RDR/RAWP  OR331-030 6/30/1999 6/30/1999

TO REGS FOR REVIEW

MSRE D&D, FSDI - SUBMIT DRAFT RAR TO OR331-031 11/1/2002

REGS FOR REVIEW

MSRE D&D, COMPLETE RGR & UDR U OR331-032 2/20/2002

CONVERISON (IP-3.5305D)

MSRE D&D - SUBMIT DRAFT RDR/RAWP TO OR331-033 1/7/2003

REGS FOR REVIEW

MSRE D&D - CORRECT MEASURES/REMEDIAL OR331-034 6/12/2003

ACTION START

MSRE D&D - CORRECT MEASURES/REMEDIAL OR331-035 3/16/2005

ACTION COMPLETE

MSRE DD - SUBMIT DRAFT RAR TO REGS FOR OR331-036 8/3/2005

REVIEW

MV SMALL FAC D&D, CT - SUBMIT EE/CA TO OR331-037 10/24/2001

DOE/EPA/TDEC FOR RVW, D0O/D1

MV SMALL FAC D&D, CT - SUBMIT ACTION OR331-038 2/20/2002

MEMO FOR DOE/EPA/TDEC RVW, D0O/D1

MV SMALL FAC D&D, CT (HRE TOWER) - OR331-039 4/29/2002

SUBMIT RmAWP FOR DOE/EPA/TDEC REVIEW,

DO/D1

MV SMALL FAC D&D, CT (HRE TOWER) - RmA-  OR331-040 6/10/2002

REMOVAL ACTION CONSTRUCTION START

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Data Source: EM CDB
Operations/Field Office:Oak Ridge

Site Summary Level:Oak Ridge Reservation

Project OR-331/ ORNL Decontamination & Decommissioning - Def

Project Baseline Summary Report

GEN-01b
3/9/2000
HQ ID: 0097

Report Number:

Print Date:

Milestones

Milestone/Activity

MV SMALL FAC D&D, CT (HRE TOWER) - RmA -
REMOVAL ACTION CONSTRUCTION COMPLETE

MV SMALL FAC D&D, CT (HRE TOWER) -
SUBMIT RmAR FOR DOE/EPA/TDEC REVIEW,
DO/D1

MV SMALL FAC D&D, CT (BALANCE OF
TOWERS) - SUBMIT RmAWP FOR
DOE/EPA/TDEC RVW, DO/D1 (CT's)

MV SMALL FAC D&D, CT (BALANCE OF
TOWERS) - RmA - REMOVAL ACTION
CONSTRUCTION START

MV SMALL FAC D&D, CT (BALANCE OF
TOWERS) - RmA - REMOVAL ACTION
CONSTRUCTION COMPLETE

MV SMALL FAC D&D, CT (BALANCE OF
TOWERS)-SUBMIT RmAR FOR DOE/EPA/TDEC
REVIEW, DO/D1

MV SMALL FAC D&D, STT - RDR/RAWP-ISSUE
TO EPA/TDEC FOR REVIEW, D1

MV SMALL FAC D&D, STT - CORRECT
MEASURES/REMEDIAL ACTION START

MV SMALL FAC D&D, STT - CORRECT
MEASURES/REMEDIAL ACTION COMPLETE

MV SMALL FAC D&D, STT - SUBMIT DRAFT
REMEDIAL ACTION REPORT TO REGS FOR
REVIEW D1

MV SMALL FAC Dé&D, IDPF - SUBMIT DRAFT
EE/CA TO REGS FOR REVIEW, D1

MV SMALL FAC Dé&D, IDPF - SUBMIT DRAFT

Field Milestone
Code

OR331-041

OR331-042

OR331-043

OR331-044

OR331-045

OR331-046

OR331-047

OR331-048

OR331-049

OR331-050

OR331-051

OR331-052

Baseline
Date

6/24/2002

7/19/2002

4/5/2002

4/22/2002

7/18/2002

8/12/2002

8/21/2000

1/30/2001

3/26/2001

8/13/2001

1/3/2002

2/11/2003

Legal
Date

Forecast
Date

Actual EA DNFSB Mgmt. Key Intersite

Date Commit. Decision

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Oak Ridge Print Date: 3/9/2000
Site Summary Level:Oak Ridge Reservation HQ ID: 0097
Project OR-331/ ORNL Decontamination & Decommissioning - Def
Milestones

Milestone/Activity Field Milestone Original Baseline Legal Forecast Actual DNFSB Mgmt. Key Intersite

Code Date Date Date Date Date Commit.  Decision

REMOVAL ACTON WORK PLAN TO REGS FOR

REVIEW, D1

MV SMALL FAC D&D, IDPF - RmA - REMOVAL ~ OR331-053 8/18/2003

ACTION CONSTRUCTION START

MV SMALL FAC D&D, IDPF - RmA - REMOVAL ~ OR331-054 2/27/2004

ACTION CONSTRUCTION COMPLETE

MV SMALL FAC D&D, IDPF - SUBMIT DRAFT OR331-055 6/23/2004

REMOVAL ACTION REPORT TO REGS FOR

REVIEW, D1

MV SMALL FAC D&D, SWSA 4 - SUBMIT DRAFT OR331-056 10/17/2000

RDR/RAWPPLAN TO REGS FOR REVIEW, D1

MV SMALL FAC D&D, SWSA 4 - CORRECT OR331-057 3/27/2001

MEASURES/REMEDIAL ACTION START

MV SMALL FAC D&D, SWSA 4 - CORRECT OR331-058 9/17/2001

MEASURES/REMEDIAL ACTION COMPLETE

MV SMALL FAC D&D, SWSA 4 - SUBMIT DRAFT  OR331-059 2/6/2002

REMEDIAL ACTION REPORT TO REGS FOR

REVIEW, D1

BV TAF D&D - SUBMIT DRAFT REMEDIAL OR331-060 1/7/2005

DESIGN REPORT/REMEDIAL ACTION WORK

PLAN TO REGS FOR REVIEW, D1

BV TAF D&D - CORRECT MEASURES/REMEDIAL OR331-061 7/29/2005

ACTION START

BV TAF D&D - CORRECT MEASURES/REMEDIAL OR331-062 8/11/2006

ACTION COMPLETE

BV TAF D&D - SUBMIT DRAFT REMEDIAL OR331-063 12/28/2006

ACTION REPORT TO REGS FOR REVIEW, D1

BV TAF, FPPP D&D - SUBMIT DRAFT OR331-064 2/9/2000

ENGINEERING EVALUATION/COST

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Oak Ridge

Report Number:  GEN-01b
Print Date: 3/9/2000

Site Summary Level:Oak Ridge Reservation HQ ID: 0097
Project OR-331/ ORNL Decontamination & Decommissioning - Def
Milestones
Milestone/Activity Field Milestone Original Baseline Legal Forecast Actual EA DNFSB Mgmt. Key Intersite
Code Date Date Date Date Date Commit.  Decision
ASSESSMENT TO REGS FOR REVIEW, D1
BV TAF, FPPP D&D - SUBMIT DRAFT ACTION OR331-065 6/28/2000 Y
MEMORANDUM TO REGS FOR REVIEW, D1
BV TAF, FPPP, D&D - SUBMIT DRAFT REMOVAL OR331-066 4/5/2001
ACTION WORK PLAN TO REGS FOR REVIEW, D1
BV TAF, FPPP, D&D - RmA - REMOVAL ACTION OR331-067 10/26/2001
CONSTRUCTION START
BV TAF, FPPP D&D - RmA - REMOVAL ACTION  OR331-068 11/8/2002
CONSTRUCTION COMPLETE
BV TAF, FPPP D&D - SUBMIT DRAFT REMOVAL OR331-069 3/14/2003
ACTION REPORT TO REGS FOR REVIEW, D1
SGR D&D - SUBMIT DRAFT REMEDIAL DESIGN OR331-070 10/23/2002
REPORT/REMEDIAL ACTION WORK PLAN TO
REGS FO REVIEW, D1
SGR D&D - CORRECT MEASURES/REMEDIAL ~ OR331-071 5/16/2003
ACTION START
SGR D&D - CORRECT MEASURES/REMEDIAL ~ OR331-072 9/22/2003
ACTION COMPLETE
SGR D&D - SUBMIT DRAFT REMEDIAL ACTION OR331-073 2/9/2004
REPORT TO REGS FOR REVIEW, D1
3026C/D D&D - SUBMIT DRAFT REMEDIAL OR331-074 3/15/2001
DESIGN REPORT/REMEDIAL ACTION WORK
PLAN TO REGS FOR REVIEW, D1
3026C/D D&D - CORRECT OR331-075 9/19/2001
MEASURES/REMEDIAL ACTION START
3026C/D D&D - CORRECT OR331-076 9/5/2002
MEASURES/REMEDIAL ACTION COMPLETE
3026C/D D&D - SUBMIT DRAFT REMEDIAL OR331-077 12/5/2002

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Oak Ridge

Report Number:  GEN-01b
Print Date: 3/9/2000

Site Summary Level:Oak Ridge Reservation HQ ID: 0097
Project OR-331/ ORNL Decontamination & Decommissioning - Def
Milestones
Milestone/Activity Field Milestone Original Baseline Legal Forecast Actual EA DNFSB Mgmt. Key Intersite
Code Date Date Date Date Date Commit.  Decision

ACTION REPORT TO REGS FOR REVIEW, D1

NECF D&D - SUBMIT DRAFT REMEDIAL DESIGN OR331-078
REPORT/REMEDIAL ACTION WORK PLAN TO
REGS FOR REVIEW, D1

NECF D&D - CORRECT MEASURES/REMEDIAL  OR331-079
ACTION START

NECF D&D - CORRECT MEASURES/REMEDIAL  OR331-080
ACTION COMPLETE

NECF D&D - SUBMIT DRAFT REMEDIAL OR331-081
ACTION REPORT TO REGS FOR REVIEW, D1

IAF D&D - SUBMIT DRAFT REMEDIAL DESIGN OR331-082
REPORT/REMEDIAL ACTION WORK PLAN TO
REGS FOR REVIEW, D1

IAF D&D - CORRECT MEASURES/REMEDIAL OR331-083
ACTION START

IAF D&D - CORRECT MEASURES/REMEDIAL OR331-084
ACTION COMPLETE

IAF D&D SUBMIT DRAFT REMEDIAL ACTION OR331-085
REPORT TO REGS FOR REVIEW, D1

CDLF D&D - SUBMIT DRAFT REMEDIAL DESIGN OR331-086
REPORT/REMEDIAL ACTION WORK PLAN TO
REGS FOR REVIEW, D1

CDLF D&D - CORRECT MEASURES/REMEDIAL  OR331-087
ACTION START

CDLF D&D - CORRECT MEASURES/REMEDIAL  OR331-088
ACTION COMPLETE

CDLF D&D - SUBMIT DRAFT REMEDIAL ACTION OR331-089
REPORT TO REGS FOR REVIEW, D1

10/22/2004

5/17/2005

11/4/2005

3/24/2006

3/20/2003

10/9/2003

5/10/2005

9/23/2005

11/19/2004

6/15/2005

3/30/2006

8/15/2006

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Oak Ridge

Report Number:  GEN-01b
Print Date: 3/9/2000

Site Summary Level:Oak Ridge Reservation HQ ID: 0097
Project OR-331/ ORNL Decontamination & Decommissioning - Def
Milestones
Milestone/Activity Field Milestone Original Baseline Legal Forecast Actual EA DNFSB Mgmt. Key Intersite
Code Date Date Date Date Date Commit. Decision
RAF D&D - SUBMIT DRAFT REMEDIAL DESIGN  OR331-090 5/17/2004
REPORT/REMEDIAL ACTION WORK PLAN TO
REGS FOR REVIEW, D1
RAF D&D - CORRECT MEASURES/REMEDIAL OR331-091 12/7/2004
ACTION START
RAF D&D - CORRECT MEASURES/REMEDIAL OR331-092 1/19/2007
ACTION COMPLETE
RAF D&D - SUBMIT DRAFT REMEDIAL ACTION  OR331-093 6/4/2007
REPORT TO REGS FOR REVIEW, D1
HRE D&D - SUBMIT DRAFT REMEDIAL DESIGN OR331-094 6/6/2003
REPORT/REMEDIAL ACTION WORK PLAN TO
REGS FOR REVIEW, D1
HRE D&D - CORRECT MEASURES/REMEDIAL OR331-095 11/13/2003
ACTION START
HRE D&D - CORRECT MEASURES/REMEDIAL ~ OR331-096 8/18/2005
ACTION COMPLETE
HRE D&D - SUBMIT DRAFT REMEDIAL ACTION OR331-097 1/5/2006
REPORT TO REGS FOR REVIEW, D1
MRF D&D - SUBMIT DRAFT REMEDIAL DESIGN OR331-098 3/15/2001
REPORT/REMEDIAL ACTION WORK PLAN TO
REGS FOR REVIEW, D1
MRF D&D - CORRECT MEASURES/REMEDIAL ~ OR331-099 9/20/2001
ACTION START
MRF D&D - CORRECT MEASURES/REMEDIAL OR331-100 4/15/2002
ACTION COMPLETE
MRF D&D - SUBMIT DRAFT REMEDIAL ACTION OR331-101 7/16/2002
REPORT TO REGS FOR REVIEW, D1
MSRE D&D - DNFSB MILESTONE TO COMPLETE OR331-102 4/24/2002 Y

SALT

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Oak Ridge Print Date: 3/9/2000
Site Summary Level:Oak Ridge Reservation HQ ID: 0097
Project OR-331/ ORNL Decontamination & Decommissioning - Def
Milestones
Milestone/Activity Field Milestone Original Baseline Legal Forecast Actual EA DNFSB Mgmt. Key Intersite
Code Date Date Date Date Date Commit.  Decision
MV SMALL FAC D&D, IDPF - ISSUE DRAFT AM  OR331-103 5/23/2002 Y
TO REGS FOR REVIEW, D1
ORNL Decontamination & Decommissioning - Def OR331-104 12/7/2007
Mission Completion
Milestones - Part Il
Milestone/Activity Field Milestone Critical Critial Project Project Mission Tech Work Intersite Cancelled Milestone Description
Code Decision Closure Path Start End Complete  Risk  Scope Risk  Risk
MV REACTOR D&D - SUBMIT  OR331-001 MV REACTOR D&D - SUBMIT
DRAFT FS REPORT TO REGS DRAFT FS REPORT TO REGS
FOR REVIEW FOR REVIEW, D1.
MV REACTOR D&D - SUBMIT ~ OR331-002 MV REACTOR D&D - SUBMIT
DRAFT PP TO REGS FOR DRAFT PROPOSED PLAN TO
REVIEW REGS FOR REVIEW, D1
MV REACTOR D&D - SUBMIT ~ OR331-003 MV REACTOR D&D - SUBMIT
DRAFT ROD TO REGS FOR DRAFT RECORD OF DECISION
REVIEW TO REGS FOR REVIEW, D1
MV REACTOR D&D - SUBMIT  OR331-004 MV REACTOR D&D - SUBMIT
DRAFT RDWP TO REGS FOR DRAFT REMEDIAL DESIGN
REVIEW WORK PLAN TO REGS FOR
REVIEW, D1
MV HYDROFRACTURE D&D,  OR331-005 MV HYDROFRACTURE D&D,
OHF WELL P/A DRAFT OHF WELL PLUGGING &
RDR/RAWP TO REGS FOR RVW ABANDONMENT - SUBMIT
DRAFT REMEDIAL DESIGN
REPORT/REMEDIAL ACTION
WORK PLAN TO REGS FOR
REVIEW, D1
MV HYDROFRACTURE D&D, OR331-006 MV HYDROFRACTURE Dé&D,

OHF WELL P/A CORRECT
MEASURES/REMEDIAL

OHF WELL PLUGGING &
ABANDONMENT - REMEDIAL

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999

Page 18 of 41



Data Source: EM CDB
Operations/Field Office:Oak Ridge

Site Summary Level:Oak Ridge Reservation

Project Baseline Summary Report

Project OR-331/ ORNL Decontamination & Decommissioning - Def

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0097

Milestones - Part Il

Milestone/Activity
Code

ACTION START

MV HYDROFRACTURE Dé&D,
OHF WELL P/A - CORRECT
MEASURES/REMEDIAL
ACTION COMPLETE

MV HYDROFRACTURE Dé&D,
OHF WELL P/S - SUBMIT
DRAFT RAR TO REGS FOR
REVIEW

OR331-007

OR331-008

MV HYDROFRACTURE Dé&D,
OHF TANK - SUBMIT DRAFT
RmMAWP TO REGS FOR REVIEW

OR331-009

MV HYDROFRACTURE Dé&D,
OHF TANK - RmA - REMOVAL
ACTION CONSTRUCTION
START

MV HYDROFRACTURE Dé&D,
OHF TANK - RmA - REMOVAL
ACTION CONSTRUCTION
COMPLETE

MV HYDROFRACTURE Dé&D,
OHF TANK - SUBMIT DRAFT
RmMAR TO REGS FOR REVIEW

OR331-010

OR331-011

OR331-012

MV HYDROFRACTURE Dé&D,
OHF D&D - SUBMIT DRAFT
RDR/RAWP TO REGS FOR
REVIEW

OR331-013

Field Milestone

Critical Critial
Decision Closure Path

Project
Start

Project
End

Mission
Complete

Tech
Risk

Work
Scope Risk

Intersite
Risk

Cancelled

Milestone Description

ACTION START

MV HYDROFRACTURE D&D,
OHF WELL PLUGGING &
ABANDONMENT - REMEDIAL
ACTION COMPLETE

MV HYDROFRACTURE D&D,
OHF WELL PLUGGING &
ABANDONMENT - SUBMIT
DRAFT REMEDIAL ACTION
REPORT TO REGS FOR REVIEW,
D1

MV HYDROFRACTURE D&D,
OHF TANK - SUBMIT DRAFT
RmMAWP TO REGS FOR REVIEW,
D1

MV HYDROFRACTURE D&D,
OHF TANK - REMOVAL ACTION
START

MV HYDROFRACTURE D&D,
OHF TANK - REMOVAL ACTION
COMPLETE

MV HYDROFRACTURE D&D,
OHF TANK - SUBMIT DRAFT
REMOVAL ACTION WORK PLAN
TO REGS FOR REVIEW, D1

MV HYDROFRACTURE D&D -
SUBMIT DRAFT REMEDIAL
DESIGN REPORT/REMEDIAL
ACTION WORK PLAN TO REGS
FOR REVIEW, D1

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Oak Ridge Print Date:  3/9/2000
Site Summary Level:Oak Ridge Reservation HQ ID: 0097

Project OR-331/ ORNL Decontamination & Decommissioning - Def

Milestones - Part Il

Milestone/Activity Field Milestone Critical Critial Project Project Mission Tech Work Intersite Cancelled Milestone Description
Code Decision Closure Path Start End Complete Risk  Scope Risk  Risk

MV HYDROFRACTURE D&D, OR331-014 MV HYDROFRACTURE Dé&D,

OHF D&D - CORRECT OHF D&D - REMEDIAL ACTION

MEASURES/REMEDIAL START

ACTION START

MV HYDROFRACTURE D&D, OR331-015 MV HYDROFRACTURE Dé&D,

OHF D&D - CORRECT OHF D&D - REMEDIAL ACTION

MEASURES/REMEDIAL COMPLETE

ACTION COMPLETE

MV HYDROFRACTURE D&D,  OR331-016 MV HYDROFRACTURE D&D,

OHF D&D - SUBMIT DRAFT OHF D&D - SUBMIT DRAFT

RAR TO REGS FOR REVIEW REMEDIAL ACTION REPORT TO
REGS FOR REVIEW, D1

MV HYDROFRACTURE D&D,  OR331-017 MV HYDROFRACTURE D&D,

OHF POND - SUBMIT DRAFT OHF POND - SUBMIT DRAFT

RMAWP TO REGS FOR REVIEW REMOVAL ACTION WORK PLAN
TO REGS FOR REVIEW, D1

MV HYDROFRACTURE D&D, OR331-018 MV HYDROFRACTURE Dé&D,

OHF POND - RmA - REMOVAL OHF POND - REMOVAL ACTION

ACTION CONSTRUCTION START

START

MV HYDROFRACTURE D&D, OR331-019 MV HYDROFRACTURE Dé&D,

OHF POND - RmA - REMOVAL OHF POND - REMOVAL ACTION

ACTION CONSTRUCTION COMPLETE

COMPLETE

MV HYDROFRACTURE D&D, OR331-020 MV HYDROFRACTURE Dé&D,

OHF POND - SUBMIT DRAFT OHF POND - SUBMIT DRAFT

RmMAR TO REGS FOR REVIEW REMOVAL ACTION REPORT TO
REGS FOR REVIEW, D1

MV HYDROFRACTURE D&D,  OR331-021 MV HYDROFRACTURE D&D,

NHF D&D-SUBMIT DRAFT NHF D&D - SUBMIT DRAFT

RDR/RAWP TO REGS FOR REMEDIAL DESIGN

Dataset Name: FY 1999 Planning Data Page 20 of 41
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Oak Ridge Print Date:  3/9/2000
Site Summary Level:Oak Ridge Reservation HQ ID: 0097

Project OR-331/ ORNL Decontamination & Decommissioning - Def

Milestones - Part Il

Milestone/Activity Field Milestone Critical Critial Project Project Mission Tech Work Intersite Cancelled Milestone Description
Code Decision Closure Path Start End Complete Risk  Scope Risk  Risk

REVIEW REPORT/REMEDIAL ACTION
WORK PLAN TO REGS FOR
REVIEW, D1

MV HYDROFRACTURE D&D, OR331-022 MV HYDROFRACTURE D&D,

NHF D&D - CORRECT NHF D&D - REMEDIAL ACTION

MEASURES/REMEDIAL START

ACTION START

MV HYDROFRACTURE Dé&D, OR331-023 MV HYDROFRACTURE D&D,

NHF D&D - CORRECT NHF D&D - REMEDIAL ACTION

MEASURES/REMEDIAL COMPLETE

ACTION COMPLETE

MV HYDROFRACTURE D&D, OR331-024 MV HYDROFRACTURE D&D,

NHF D&D - SUBMIT DRAFT NHF D&D - SUBMIT DRAFT

RAR TO REGS FOR REVIEW REMEDIAL ACTION REPORT TO
REGS FOR REVIEW, D1

ORNL D&D DEF - PROJECT OR331-025 Y ORNL D&D DEF - PROJECT

START START FOR THE PBS

ORNL D&D DEF - PROJECT OR331-026 Y ORNL D&D DEF - PROJECT END

END DATE FOR PBS

MSRE D&D, UDR - RmA - OR331-027 MSRE D&D, UDR

REMOVAL ACTION DENATURING/DEPOSIT -

CONSTRUCTION START REMOVAL ACTION START

MSRE D&D, UDR - RmA - OR331-028 MSRE D&D, UDR

REMOVAL ACTION DENATURING/DEPOSIT -

CONSTRUCTION COMPLETE REMOVAL ACTION COMPLETE

MSRE D&D, UDR - SUBMIT OR331-029 MSRE D&D, UDR

DRAFT RmAR TO REGS FOR DENATURING/DEPOSIT - DRAFT

REVIEW REMOVAL ACTION REPORT TO
REGS FOR REVIEW, D1

MSRE D&D, FSDI - SUBMIT OR331-030 MSRE D&D, FUEL SALT

DRAFT RDR/RAWP TO REGS DISPOSITION INTEGRATION -

Dataset Name: FY 1999 Planning Data Page 21 of 41
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Data Source: EM CDB
Operations/Field Office:Oak Ridge

Site Summary Level:Oak Ridge Reservation

Project Baseline Summary Report

Project OR-331/ ORNL Decontamination & Decommissioning - Def

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0097

Milestones - Part Il

Milestone/Activity
Code

FOR REVIEW

MSRE D&D, FSDI - SUBMIT
DRAFT RAR TO REGS FOR
REVIEW

OR331-031

MSRE D&D, COMPLETE RGR & OR331-032
UDR U CONVERISON (IP-3.5-
005D)

MSRE D&D - SUBMIT DRAFT
RDR/RAWP TO REGS FOR
REVIEW

OR331-033

MSRE D&D - CORRECT
MEASURES/REMEDIAL
ACTION START

MSRE D&D - CORRECT
MEASURES/REMEDIAL
ACTION COMPLETE

MSRE DD - SUBMIT DRAFT
RAR TO REGS FOR REVIEW

OR331-034

OR331-035

OR331-036

MV SMALL FAC Dé&D, CT -
SUBMIT EE/CA TO
DOE/EPA/TDEC FOR RVW,
DO/D1

OR331-037

Field Milestone

Critical Critial
Decision Closure Path

Project
Start

Project
End

Mission
Complete

Tech
Risk

Work
Scope Risk

Intersite
Risk

Cancelled

Milestone Description

DRAFT REMEDIAL DESIGN
REPORT/REMEDIAL ACTION
WORK PLAN TO REGS FOR
REVIEW, D1

MSRE D&D, FUEL SALT
DISPOSITION INTEGRATION -
DRAFT REMEDIAL ACTION
WORK REPORT TO REGS FOR
REVIEW, D1

MSRE D&D - REACTIVE GAS
REMOVAL & URANIUM
DEPOSIT REMOVAL
CONVERSION COMPLETE

MSRE D&D - SUBMIT DRAFT
REMEDIAL DESIGN
REPORT/REMEDIAL ACTION
WORK PLAN TO REGS FOR
REVIEW, D1

MSRE D&D - REMEDIAL ACTION
START

MSRE D&D - REMEDIAL ACTION
COMPLETE

MSRE DD - SUBMIT DRAFT
REMEDIAL ACTION REPORT TO
REGS FOR REVIEW, D1

MV SMALL FACILITIES Dé&D,
COOLING TOWERS - SUBMIT
DRAFT ENGINEERING
EVALUATION/COST
ASSESSMENT TO DOE/REGS

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Oak Ridge
Site Summary Level:Oak Ridge Reservation

Project OR-331/ ORNL Decontamination & Decommissioning - Def

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0097

Milestones - Part Il

Critical Critial
Decision Closure Path

Field Milestone
Code

Milestone/Activity Project

Start

MV SMALL FAC D&D, CT -
SUBMIT ACTION MEMO FOR
DOE/EPA/TDEC RVW, DO/D1

OR331-038

MV SMALL FAC D&D, CT (HRE
TOWER) - SUBMIT RmAWP
FOR DOE/EPA/TDEC REVIEW,
D0/D1

OR331-039

MV SMALL FAC D&D, CT (HRE
TOWER) - RmA- REMOVAL
ACTION CONSTRUCTION
START

MV SMALL FAC D&D, CT (HRE
TOWER) - RmA - REMOVAL
ACTION CONSTRUCTION
COMPLETE

MV SMALL FAC D&D, CT (HRE
TOWER) - SUBMIT RmAR FOR
DOE/EPA/TDEC REVIEW,
DO/D1

MV SMALL FAC D&D, CT
(BALANCE OF TOWERS) -
SUBMIT RmAWP FOR
DOE/EPA/TDEC RVW, D0/D1
(CT's)

MV SMALL FAC D&D, CT
(BALANCE OF TOWERS) -
RmMA - REMOVAL ACTION

OR331-040

OR331-041

OR331-042

OR331-043

OR331-044

Project
End

Mission
Complete

Tech
Risk

Work
Scope Risk

Intersite
Risk

Cancelled

Milestone Description

FOR REVIEW, DO/D1

MV SMALL FACILITIES Dé&D,
COOLING TOWERS - SUBMIT
DRAFT ACTION MEMORANDUM
TO DOE/REGS FOR REVIEW,
D0/D1

MV SMALL FACILITIES Dé&D,
COOLING TOWERS (HRE
TOWER) - SUBMIT DRAFT
REMOVAL ACTION WORK PLAN
TO DOE/REGS FOR REVIEW,
D0/D1

MV SMALL FACILITIES Dé&D,
COOLING TOWERS (HRE
TOWER) - REMOVAL ACTION
START

MV SMALL FACILITIES Dé&D,
COOLING TOWERS (HRE
TOWER) - REMOVAL ACTION
COMPLETE

MV SMALL FAC D&D, CT (HRE
TOWER) - SUBMIT DRAFT
REMOVAL ACTION REPORT TO
DOE/REGS FOR REVIEW, D0/D1

MV SMALL FACILITIES Dé&D,
COOLING TOWERS (BALANCE
OF TOWERS) - SUBMIT DRAFT
REMOVAL ACTION WORK PLAN
TO REGS FOR REVIEW, D1

MV SMALL FACILITIES Dé&D,
COOLING TOWERS (BALANCE
OF TOWERS) - REMOVAL
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Oak Ridge Print Date:  3/9/2000
Site Summary Level:Oak Ridge Reservation HQ ID: 0097

Project OR-331/ ORNL Decontamination & Decommissioning - Def

Milestones - Part Il

Milestone/Activity Field Milestone Critical Critial Project Project Mission Tech Work Intersite Cancelled Milestone Description
Code Decision Closure Path Start End Complete Risk  Scope Risk  Risk

CONSTRUCTION START ACTION START
MV SMALL FAC D&D, CT OR331-045 MV SMALL FACILITIES D&D,
(BALANCE OF TOWERS) - COOLING TOWERS (BALANCE
RmMA - REMOVAL ACTION OF TOWERS)- REMOVAL
CONSTRUCTION COMPLETE ACTION COMPLETE
MV SMALL FAC D&D, CT OR331-046 MV SMALL FACILITIES D&D,
(BALANCE OF TOWERS)- COOLING TOWERS (BALANCE
SUBMIT RmAR FOR OF TOWERS) - SUBMIT DRAFT
DOE/EPA/TDEC REVIEW, REMOVAL ACTION REPORT TO
DO/D1 DOE/REGS FOR REVIEW, D0/D1
MV SMALL FAC D&D, STT - OR331-047 MV SMALL FACILITIES D&D,
RDR/RAWP-ISSUE TO SHIELDED TRANSFER TANKS -
EPA/TDEC FOR REVIEW, D1 SUBMIT DRAFT REMEDIAL

DESIGN REPORT/REMEDIAL
ACTION WORK PLAN TO REGS
FOR REVIEW, D1

MV SMALL FAC D&D, STT - OR331-048 MV SMALL FACILITIES D&D,

CORRECT SHIELDED TRNASFER TANKS -

MEASURES/REMEDIAL REMEDIAL ACTION START

ACTION START

MV SMALL FAC D&D, STT - OR331-049 MV SMALL FACILITIES D&D,

CORRECT SHIELDED TRANSFER TANKS -

MEASURES/REMEDIAL REMEDIAL ACTION COMPLETE

ACTION COMPLETE

MV SMALL FAC D&D, STT - OR331-050 MV SMALL FACILITIES D&D,

SUBMIT DRAFT REMEDIAL SHIELDED TRANSFER TANKS -

ACTION REPORT TO REGS SUBMIT DRAFT REMEDIAL

FOR REVIEW D1 ACTION REPORT TO REGS FOR
REVIEW D1

MV SMALL FAC D&D, IDPF - OR331-051 MV SMALL FACILITIES D&D,

SUBMIT DRAFT EE/CA TO IDPF - SUBMIT DRAFT

REGS FOR REVIEW, D1 ENGINEERING

Dataset Name: FY 1999 Planning Data Page 24 of 41

Date of Dataset:9/20/1999



Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Oak Ridge Print Date:  3/9/2000
Site Summary Level:Oak Ridge Reservation HQ ID: 0097

Project OR-331/ ORNL Decontamination & Decommissioning - Def

Milestones - Part Il

Milestone/Activity Field Milestone Critical Critial Project Project Mission Tech Work Intersite Cancelled Milestone Description
Code Decision Closure Path Start End Complete Risk  Scope Risk  Risk
EVALUATION/COST
ASSESSMENT TO REGS FOR
REVIEW, D1
MV SMALL FAC D&D, IDPF - OR331-052 MV SMALL FACILITIES D&D,
SUBMIT DRAFT REMOVAL IDPF - SUBMIT DRAFT
ACTON WORK PLAN TO REGS REMOVAL ACTON WORK PLAN
FOR REVIEW, D1 TO REGS FOR REVIEW, D1
MV SMALL FAC D&D, IDPF - OR331-053 MV SMALL FACILITIES D&D,
RmMA - REMOVAL ACTION IDPF - REMOVAL ACTION START
CONSTRUCTION START
MV SMALL FAC Dé&D, IDPF - OR331-054 MV SMALL FACILITIES D&D,
RmA - REMOVAL ACTION IDPF - REMOVAL ACTION
CONSTRUCTION COMPLETE COMPLETE
MV SMALL FAC Dé&D, IDPF - OR331-055 MV SMALL FACILITIES D&D,
SUBMIT DRAFT REMOVAL IDPF - SUBMIT DRAFT
ACTION REPORT TO REGS REMOVAL ACTION REPORT TO
FOR REVIEW, D1 REGS FOR REVIEW, D1
MV SMALL FAC D&D, SWSA OR331-056 MV SMALL FACILITIES D&D,
4 - SUBMIT DRAFT SWSA 4 - SUBMIT DRAFT
RDR/RAWPPLAN TO REGS REMEDIAL DESIGN
FOR REVIEW, D1 REPORT/REMEDIAL ACTION
WORK PLAN TO REGS FOR
REVIEW, D1
MV SMALL FAC D&D, SWSA OR331-057 MV SMALL FACILITIES D&D,
4 - CORRECT SWSA 4 - REMEDIAL ACTION
MEASURES/REMEDIAL START
ACTION START
MV SMALL FAC D&D, SWSA OR331-058 MV SMALL FACILITIES D&D,
4 - CORRECT SWSA 4 - REMEDIAL ACTION
MEASURES/REMEDIAL COMPLETE

ACTION COMPLETE
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Oak Ridge Print Date:  3/9/2000
Site Summary Level:Oak Ridge Reservation HQ ID: 0097

Project OR-331/ ORNL Decontamination & Decommissioning - Def

Milestones - Part Il

Milestone/Activity Field Milestone Critical Critial Project Project Mission Tech Work Intersite Cancelled Milestone Description
Code Decision Closure Path Start End Complete Risk  Scope Risk  Risk

MV SMALL FAC D&D, SWSA OR331-059 MV SMALL FACILITIES D&D,

4 - SUBMIT DRAFT REMEDIAL SWSA 4 - SUBMIT DRAFT

ACTION REPORT TO REGS REMEDIAL ACTION REPORT TO

FOR REVIEW, D1 REGS FOR REVIEW, D1

BV TAF D&D - SUBMIT DRAFT OR331-060 TANK AREA FACILITIES D&D -

REMEDIAL DESIGN SUBMIT DRAFT REMEDIAL

REPORT/REMEDIAL ACTION DESIGN REPORT/REMEDIAL

WORK PLAN TO REGS FOR ACTION WORK PLAN TO REGS

REVIEW, D1 FOR REVIEW, D1

BV TAF D&D - CORRECT OR331-061 TANK AREA FACILITIES D&D -

MEASURES/REMEDIAL REMEDIAL ACTION START

ACTION START

BV TAF D&D - CORRECT OR331-062 TANK AREA FACILITIES D&D -

MEASURES/REMEDIAL REMEDIAL ACTION COMPLETE

ACTION COMPLETE

BV TAF D&D - SUBMIT DRAFT OR331-063 TANK AREA FACILITIES D&D -

REMEDIAL ACTION REPORT SUBMIT DRAFT REMEDIAL

TO REGS FOR REVIEW, D1 ACTION REPORT TO REGS FOR
REVIEW, D1

BV TAF, FPPP D&D - SUBMIT OR331-064 TANK AREA FACILITIES,

DRAFT ENGINEERING FISSION PRODUCT PILOT PLANT

EVALUATION/COST D&D - SUBMIT DRAFT

ASSESSMENT TO REGS FOR ENGINEERING

REVIEW, D1 EVALUATION/COST
ASSESSMENT TO REGS FOR
REVIEW, D1

BV TAF, FPPP D&D - SUBMIT  OR331-065 TANK AREA FACILITIES,

DRAFT ACTION FISSION PRODUCT PILOT PLANT

MEMORANDUM TO REGS FOR D&D - SUBMIT DRAFT ACTION

REVIEW, D1 MEMORANDUM TO REGS FOR
REVIEW, D1
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Data Source: EM CDB

Operations/Field Office:Oak Ridge

Site Summary Level:Oak Ridge Reservation

Project Baseline Summary Report

Project OR-331/ ORNL Decontamination & Decommissioning - Def

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0097

Milestones - Part Il

Milestone/Activity

BV TAF, FPPP, D&D - SUBMIT
DRAFT REMOVAL ACTION
WORK PLAN TO REGS FOR
REVIEW, D1

BV TAF, FPPP, D&D - RmA -
REMOVAL ACTION
CONSTRUCTION START

BV TAF, FPPP D&D - RmA -
REMOVAL ACTION
CONSTRUCTION COMPLETE

BV TAF, FPPP D&D - SUBMIT
DRAFT REMOVAL ACTION
REPORT TO REGS FOR
REVIEW, D1

SGR D&D - SUBMIT DRAFT
REMEDIAL DESIGN
REPORT/REMEDIAL ACTION
WORK PLAN TO REGS FO
REVIEW, D1

SGR D&D - CORRECT
MEASURES/REMEDIAL
ACTION START

SGR D&D - CORRECT
MEASURES/REMEDIAL
ACTION COMPLETE

SGR D&D - SUBMIT DRAFT
REMEDIAL ACTION REPORT
TO REGS FOR REVIEW, D1

Field Milestone
Code

OR331-066

OR331-067

OR331-068

OR331-069

OR331-070

OR331-071

OR331-072

OR331-073

Critical Critial
Decision Closure Path

Project
Start

Project
End

Mission
Complete

Tech
Risk

Work
Scope Risk

Intersite
Risk

Cancelled

Milestone Description

TANK AREA FACILITIES,

FISSION PRODUCT PILOT PLANT
D&D - SUBMIT DRAFT

REMOVAL ACTION WORK PLAN
TO REGS FOR REVIEW, D1

TANK AREA FACILITIES,
FISSION PRODUCT PILOT PLANT
D&D - REMOVAL ACTION START

TANK AREA FACILITIES,

FISSION PRODUCT PILOT PLANT
D&D - REMOVAL ACTION
COMPLETE

TANK AREA FACILITIES FISSION
PRODUCT PILOT PLANT D&D -
SUBMIT DRAFT REMOVAL
ACTION REPORT TO REGS FOR
REVIEW, D1

STABILIZATION OF GRAPHITE
REACTOR D&D, SUBMIT DRAFT
REMEDIAL DESIGN
REPORT/REMEDIAL ACTION
WORK PLAN TO REGS FO
REVIEW, D1

STABILIZATION OF GRAPHITE
REACTOR D&D, REMEDIAL
ACTION START

STABILIZATION OF GRAPHITE
REACTOR D&D, REMEDIAL
ACTION COMPLETE

STABILIZATION OF GRAPHITE
REACTOR D&D, SUBMIT DRAFT
REMEDIAL ACTION REPORT TO
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Oak Ridge Print Date:  3/9/2000
Site Summary Level:Oak Ridge Reservation HQ ID: 0097

Project OR-331/ ORNL Decontamination & Decommissioning - Def

Milestones - Part Il

Milestone/Activity Field Milestone Critical Critial Project Project Mission Tech Work Intersite Cancelled Milestone Description
Code Decision Closure Path Start End Complete Risk  Scope Risk  Risk
REGS FOR REVIEW, D1
3026C/D D&D - SUBMIT DRAFT OR331-074 ISOTOPES FACILITIES 3026C/D
REMEDIAL DESIGN D&D - SUBMIT DRAFT
REPORT/REMEDIAL ACTION REMEDIAL DESIGN
WORK PLAN TO REGS FOR REPORT/REMEDIAL ACTION
REVIEW, D1 WORK PLAN TO REGS FOR
REVIEW, D1
3026C/D D&D - CORRECT OR331-075 ISOTOPES FACILITIES 3026C/D
MEASURES/REMEDIAL D&D - REMEDIAL ACTION
ACTION START START
3026C/D D&D - CORRECT OR331-076 ISOTOPES FACILITIES 3026C/D
MEASURES/REMEDIAL D&D - REMEDIAL ACTION
ACTION COMPLETE COMPLETE
3026C/D D&D - SUBMIT DRAFT OR331-077 ISOTOPES FACILITIES 3026C/D
REMEDIAL ACTION REPORT D&D - SUBMIT DRAFT
TO REGS FOR REVIEW, D1 REMEDIAL ACTION REPORT TO
REGS FOR REVIEW, D1
NECF D&D - SUBMIT DRAFT OR331-078 NORTHEAST CORNER
REMEDIAL DESIGN FACILITIES D&D - SUBMIT
REPORT/REMEDIAL ACTION DRAFT REMEDIAL DESIGN
WORK PLAN TO REGS FOR REPORT/REMEDIAL ACTION
REVIEW, D1 WORK PLAN TO REGS FOR
REVIEW, D1
NECF D&D - CORRECT OR331-079 NORTHEAST CORNER
MEASURES/REMEDIAL FACILITIES D&D - REMEDIAL
ACTION START ACTION START
NECF D&D - CORRECT OR331-080 NORTHEAST CORNER
MEASURES/REMEDIAL FACILITIES D&D - REMEDIAL
ACTION COMPLETE ACTION COMPLETE
NECF D&D - SUBMIT DRAFT OR331-081 NORTHEAST CORNER
REMEDIAL ACTION REPORT FACILITIES D&D - SUBMIT
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Data Source: EM CDB

Operations/Field Office:Oak Ridge

Site Summary Level:Oak Ridge Reservation

Project Baseline Summary Report

Project OR-331/ ORNL Decontamination & Decommissioning - Def

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0097

Milestones - Part Il

Milestone/Activity

TO REGS FOR REVIEW, D1

IAF D&D - SUBMIT DRAFT
REMEDIAL DESIGN
REPORT/REMEDIAL ACTION
WORK PLAN TO REGS FOR
REVIEW, D1

IAF D&D - CORRECT
MEASURES/REMEDIAL
ACTION START

IAF D&D - CORRECT
MEASURES/REMEDIAL
ACTION COMPLETE

IAF D&D SUBMIT DRAFT
REMEDIAL ACTION REPORT
TO REGS FOR REVIEW, D1

CDLF D&D - SUBMIT DRAFT
REMEDIAL DESIGN
REPORT/REMEDIAL ACTION
WORK PLAN TO REGS FOR
REVIEW, D1

CDLF D&D - CORRECT
MEASURES/REMEDIAL
ACTION START

CDLF D&D - CORRECT
MEASURES/REMEDIAL

Field Milestone
Code

OR331-082

OR331-083

OR331-084

OR331-085

OR331-086

OR331-087

OR331-088

Critical Critial
Decision Closure Path

Project
Start

Project
End

Mission
Complete

Tech
Risk

Work
Scope Risk

Intersite
Risk

Cancelled

Milestone Description

DRAFT REMEDIAL ACTION
REPORT TO REGS FOR REVIEW,
D1

ISOTOPE AREA FACILITIES
D&D - SUBMIT DRAFT
REMEDIAL DESIGN
REPORT/REMEDIAL ACTION
WORK PLAN TO REGS FOR
REVIEW, D1

ISOTOPE AREA FACILITIES
D&D - REMEDIAL ACTION
START

ISOTOPE AREA FACILITIES
D&D - REMEDIAL ACTION
COMPLETE

ISOTOPE AREA FACILITIES
D&D - SUBMIT DRAFT
REMEDIAL ACTION REPORT TO
REGS FOR REVIEW, D1

CHEMICAL DEVELOPMENT
LABORATORY FACILITIES
D&D - SUBMIT DRAFT
REMEDIAL DESIGN
REPORT/REMEDIAL ACTION
WORK PLAN TO REGS FOR
REVIEW, D1

CHEMICAL DEVELOPMENT
LABORATORY FACILITIES
D&D - REMEDIAL ACTION
START

CHEMICAL DEVELOPMENT
LABORATORY FACILITIES
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Operations/Field Office:Oak Ridge

Site Summary Level:Oak Ridge Reservation

Project Baseline Summary Report

Project OR-331/ ORNL Decontamination & Decommissioning - Def

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0097

Milestones - Part Il

Milestone/Activity

ACTION COMPLETE

CDLF D&D - SUBMIT DRAFT
REMEDIAL ACTION REPORT
TO REGS FOR REVIEW, D1

RAF D&D - SUBMIT DRAFT
REMEDIAL DESIGN
REPORT/REMEDIAL ACTION
WORK PLAN TO REGS FOR
REVIEW, D1

RAF D&D - CORRECT
MEASURES/REMEDIAL
ACTION START

RAF D&D - CORRECT
MEASURES/REMEDIAL
ACTION COMPLETE

RAF D&D - SUBMIT DRAFT
REMEDIAL ACTION REPORT
TO REGS FOR REVIEW, D1

HRE D&D - SUBMIT DRAFT
REMEDIAL DESIGN
REPORT/REMEDIAL ACTION
WORK PLAN TO REGS FOR
REVIEW, D1

HRE D&D - CORRECT
MEASURES/REMEDIAL
ACTION START

Field Milestone
Code

OR331-089

OR331-090

OR331-091

OR331-092

OR331-093

OR331-094

OR331-095

Critical Critial
Decision Closure Path

Project
Start

Project
End

Mission
Complete

Tech
Risk

Work
Scope Risk

Intersite
Risk

Cancelled

Milestone Description

D&D - REMEDIAL ACTION
COMPLETE

CHEMICAL DEVELOPMENT
LABORATORY FACILITIES

D&D - SUBMIT DRAFT
REMEDIAL ACTION REPORT TO
REGS FOR REVIEW, D1

REACTOR AREA FACILITIES
D&D - SUBMIT DRAFT
REMEDIAL DESIGN
REPORT/REMEDIAL ACTION
WORK PLAN TO REGS FOR
REVIEW, D1

REACTOR AREA FACILITIES
D&D - REMEDIAL ACTION
START

REACTOR AREA FACILITIES
D&D - REMEDIAL ACTION
COMPLETE

REACTOR AREA FACILITIES
D&D - SUBMIT DRAFT
REMEDIAL ACTION REPORT TO
REGS FOR REVIEW, D1

HOMOGENEOUS REACTOR
EXPERIMENT D&D - SUBMIT
DRAFT REMEDIAL DESIGN
REPORT/REMEDIAL ACTION
WORK PLAN TO REGS FOR
REVIEW, D1

HOMOGENEOUS REACTOR
EXPERIMENT D&D - REMEDIAL
ACTION START
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Operations/Field Office:Oak Ridge
Site Summary Level:Oak Ridge Reservation

Project OR-331/ ORNL Decontamination & Decommissioning - Def

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0097

Milestones - Part Il

Milestone/Activity Field Milestone Critical Critial Project
Code Decision Closure Path Start
HRE D&D - CORRECT OR331-096
MEASURES/REMEDIAL

ACTION COMPLETE

HRE D&D - SUBMIT DRAFT OR331-097
REMEDIAL ACTION REPORT
TO REGS FOR REVIEW, D1

MRF D&D - SUBMIT DRAFT OR331-098
REMEDIAL DESIGN

REPORT/REMEDIAL ACTION

WORK PLAN TO REGS FOR

REVIEW, D1

MRF D&D - CORRECT OR331-099
MEASURES/REMEDIAL
ACTION START

MRF D&D - CORRECT OR331-100
MEASURES/REMEDIAL
ACTION COMPLETE

MRF D&D - SUBMIT DRAFT OR331-101
REMEDIAL ACTION REPORT
TO REGS FOR REVIEW, D1

MSRE D&D - DNFSB OR331-102
MILESTONE TO COMPLETE

SALT

MV SMALL FAC D&D, IDPF - OR331-103

ISSUE DRAFT AM TO REGS
FOR REVIEW, D1

ORNL Decontamination & OR331-104

Project
End

Mission
Complete

Tech
Risk

Work
Scope Risk

Intersite
Risk

Cancelled

Milestone Description

HOMOGENEOUS REACTOR
EXPERIMENT D&D - REMEDIAL
ACTION COMPLETE

HOMOGENEOUS REACTOR
EXPERIMENT D&D - SUBMIT
DRAFT REMEDIAL ACTION
REPORT TO REGS FOR REVIEW,
D1

METAL RECOVERY FACILITY
D&D - SUBMIT DRAFT
REMEDIAL DESIGN
REPORT/REMEDIAL ACTION
WORK PLAN TO REGS FOR
REVIEW, D1

METAL RECOVERY FACILITY
D&D - REMEDIAL ACTION
START

METAL RECOVERY FACILITY
D&D - REMEDIAL ACTION
COMPLETE

METAL RECOVERY FACILITY
D&D - SUBMIT DRAFT
REMEDIAL ACTION REPORT TO
REGS FOR REVIEW, D1

MSRE D&D - COMPLETE FUEL
SALT DT-1 REMOVAL &
PROCESSING

MV SMALL FACILITIES D&D -
SUBMIT DRAFT ACTION MEMO
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Project OR-331/ ORNL Decontamination & Decommissioning - Def

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0097

Milestones - Part Il

Milestone/Activity Field Milestone

Code

Decommissioning - Def Mission
Completion

Performance Measure Metrics

Category/Subcategory Units
Total

RS

Assess. NR 25.00
RS

Cleanup NR 25.00
Fac.

Decom.- Assess. NF 21.00
Fac.

Decom- Cleanup NF 21.00
Rem. Waste

Disposed M3 5,353.00
Category/Subcategory Units Planned

2004

RS

Assess. NR
RS

Cleanup NR

Critical
Decision Closure Path

Total Total

0.00 25.00

0.00 25.00

0.00 21.00

0.00 21.00

192.00 5,545.00
Planned Planned
2005 2006

2.00

Critial

1997-2006 2007-2070 1997-2070

2.00

Project
Start

Actual
Pre-1997

Planned
2007

Project
End

Planned
1997

Planned
2008

Mission
Complete

Actual
1997

Planned
2009

Tech Work Intersite Can
Risk  Scope Risk  Risk
Planned Planned Planned
1998 199¢ 2000
23.00
6.00
1.00 7.00
337.00 399.00
Planned Planned Planned
2010 2011 - 2016 -
2015 2020

celled Milestone Description
Planned Planned  Planned Planne
2001 2002 2003 20
2.00
3.00 12.00
13.00
6.00 1.00 1(
13.C  1,943.00 65.00 5060
Planned Planned Planned
2021 - 2026 - 2031 -
2025 2030 2035
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Project OR-331/ ORNL Decontamination & Decommissioning - Def
Category/Subcategory Units Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned
2004 2005 2006 2007 2008 2009 2010 2011 - 2016 - 2021 - 2026 - 2031 -
2015 2020 2025 2030 2035
Fac.
Decom.- Assess. NF
Fac.
Decom- Cleanup NF 1.00 7.00 6.00
Rem. Waste
Disposed M3 506.00  1,015.00 1,075.00 192.00
Category/Subcategory Units Planned  Planned Planned Planned Planned Planned Planned Exceptions Lifecycle
2036 - 2041 - 2046 - 2051 - 2056 - 2061 - 2066 - Total
2040 2045 2050 2055 2060 2035 2070
RS
Assess. NR 25.00
RS
Cleanup NR 25.00
Fac.
Decom.- Assess. NF 21.00
Fac.
Decom- Cleanup NF 21.00
Rem. Waste
Disposed M3 5,208.00
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
ORTN 0437 RAIMS Unit #647 LLLW Lines and Leak / 1999 1999 8/31/1999 2002 2002 N Y
Sites - OHF
ORTN 0438 RAIMS Unit #648 LLLW Lines and Leak / 1999 1999 8/31/1999 2002 2002 N Y
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Report Number:  GEN-01b
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Site Summary Level:Oak Ridge Reservation HQ ID: 0097
Project OR-331 / ORNL Decontamination & Decommissioning - Def
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
Sites - Building 7852
ORTN 0439 RAIMS Unit #724 \ Old Hydrofracture Liquid Surface 1999 1999 1/19/1999 2000 2000 N Y
Facility (OHF) Pond (7852A) Impoundments/Holding
Ponds
ORTN 0440 RAIMS Unit #3 \ Inactive OHF Waste Tanks/Underground 1999 1999 1/19/1999 2000 2000 N Y
Storage Tank T1 Storage Tanks
ORTN 0441 RAIMS Unit #5 \ Inactive OHF Waste Tanks/Underground 1999 1999 1/19/1999 2000 2000 N Y
Storage Tank T2 Storage Tanks
ORTN 0442 RAIMS Unit #7 \ Inactive OHF Waste Tanks/Underground 1999 1999 1/19/1999 2000 2000 N Y
Storage Tank T3 Storage Tanks
ORTN 0443 RAIMS Unit #9 \ Inactive OHF Waste Tanks/Underground 1999 1999 1/19/1999 2000 2000 N Y
Storage Tank T4 Storage Tanks
ORTN 0444 RAIMS Unit #11 \ Inactive OHF Waste Tanks/Underground 1999 1999 1/19/1999 2000 2000 N Y
Storage Tank T9 Storage Tanks
ORTN 0445 RAIMS Unit #646 LLLW Lines and Leak  Spills and 1999 1999 8/31/1999 2002 2002 N Y
Sites - From Valve Box to OHF Leaks/Pipeline Leaks
ORTN 0455 RAIMS Unit #598 \ Hydrofracture Spills and 1999 1999 8/31/1999 2003 2003 N Y
Experimental Site 1, Soil Contamination (HR-eaks/Surface Spills
S1A)
ORTN 0484 RAIMS Unit #604 \ InactiveLLW Tanks/Above Ground 2002 2002 2005 2005 N Y
Collection Tank 7503A Storage Tanks
ORTN 0490 RAIMS Unit #596 \ Hydrofracture Spills and 1999 1999 8/31/1999 2003 2003 N Y
Experimental Site 2, Soil Contamination (HR-eaks/Surface Spills
S2A)
ORTN 0493 RAIMS Unit #597 \ Hydrofracture Miscellaneous/Other 1999 1999 8/31/1999 2003 2003 N Y
Experimental Site 1 (HF-S1) Grout Sheets
ORTN 0494 RAIMS Unit #599 \ Hydrofracture Waste/Wells (injection, 1999 1999 8/31/1999 2003 2003 N Y

Experimental Site 2 (HF-S2) Grout Sheets monitoring, etc.)
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Project OR-331/ ORNL Decontamination & Decommissioning - Def

Release Sites

Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name  Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
ORTN 0497 RAIMS Unit #714 \ OHF Grout Sheets Waste/Wells (injection, 1999 1999 8/31/1999 2003 2003 N Y
(7852) and Injection Well monitoring, etc.)
ORTN 0579 RAIMS Unit #696 \ MSRE Storage Well Buildings & 2002 2002 2005 2005 N Y
Equipment/Storage
Building / Warehouse
ORTN 0617 RAIMS Unit #893 \ HRE Waste Valve Pit  Buildings & 1999 19998/31/1999 2006 2006 N Y
Equipment/Other
Buildings
ORTN 0618 RAIMS Unit #709 \ New HF Grout Sheets &Waste/Wells (injection, 1999 1999 8/31/1999 2003 2003 N Y
Injection Well (HF-3) monitoring, etc.)
ORTN 0620 RAIMS Unit #832 \ Soil at HRE Spills and 1999 1999 8/31/1999 2006 2006 N Y
Decontamination Pad/Shed (7561) Leaks/Surface Spills
ORTN 0628 RAIMS Unit #1863 \ Hydrofracture Waste/Wells (injection, 1999 1999 8/31/1999 2003 2003 N Y
Experimental Site 2 (HF-S2) Injection Well monitoring, etc.)
ORTN 0629 RAIMS Unit #1864 \ Hydrofracture Waste/Wells (injection, 1999 1999 8/31/1999 2003 2003 N Y
Experimental Site 2 (HF-S2) Monitoring monitoring, etc.)
Wells
ORTN 0630 RAIMS Unit #1576 \ NHF Monitoring Wells Waste/Wells (injection, 1999 1999 8/31/1999 2003 2003 N Y
monitoring, etc.)
ORTN 0631 RAIMS Unit #1577 \ OHF Monitoring Wells Waste/Wells (injection, 1999 1999 8/31/1999 2003 2003 N Y
monitoring, etc.)
ORTN 0838 RAIMS Unit #1578 \ Hydrofracture Waste/Wells (injection, 1999 1999 8/31/1999 2003 2003 N Y
Experimental Site 1 (HF-S1) Injection Well monitoring, etc.)
ORTN 0839 RAIMS Unit #1579 \ Hydrofracture Waste/Wells (injection, 1999 1999 8/31/1999 2003 2003 N Y
Experimental Site 1 (HF-S1) Monitoring monitoring, etc.)
Wells
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Oak Ridge Print Date: 3/9/2000
Site Summary Level:Oak Ridge Reservation HQ ID: 0097
Project OR-331/ ORNL Decontamination & Decommissioning - Def
Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual
Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date  Year Action Status
ORTN 0557 RAIMS Unit #715 \ OHF Site Buildings & Radiological 1999 1999 8/31/1999 2002 2002 N Y
Surface Facilities (7852) Equipment\Other Facility
Buildings
ORTN 0559 RAIMS Unit #876 \ HRE WastBuildings & Radiological 1999 1999 8/31/1999 2006 2006 N Y
Evaporator 7502 Equipment\Other Facility
Buildings
ORTN 0560 RAIMS Unit #878 \ HRE WastBuildings & Radiological 1999 1999 8/31/1999 2006 2006 N Y
Evaporator Loading Pit (7558) Equipment\Other Facility
Buildings
ORTN 0561 RAIMS Unit #579 \ HRE Buildings & Radiological 2002 2002 2002 2002 N Y
Cooling Tower 7554 Equipment\Other Facility
Buildings
ORTN 0562 RAIMS Unit #581 \ HRE Buildings & Radiological 2002 2002 2006 2006 N Y
Reactor Building 7500 Equipment\Research Facility
Reactor
ORTN 0563 RAIMS Unit #578 \ HRE Buildings & Radiological 1999 1999 8/31/1999 2006 2006 N Y
Charcoal Absorber Pit 7557 Equipment\Other Facility
Buildings
ORTN 0564 RAIMS Unit #411 \ HRE Buildings & Radiological 1999 1999 8/31/1999 2006 2006 N Y
Charcoal Absorber Valve Pit Equipment\Other Facility
7559 Buildings
ORTN 0567 RAIMS Unit #693\ MSRE  Buildings & Non-Nuclear 2002 2002 2005 2005 N N
Office Building (7509) Equipment\AdministraiFacility
ve Building
ORTN 0569 RAIMS Unit #697 \ MSRE  Buildings & Nuclear 2002 2002 2005 2005 N Y
Supply Air Filter House Bldg. Equipment\Other Facility,
7514 Buildings Category 2
ORTN 0570 RAIMS Unit #689 \ MSRE  Buildings & Other Industrial 1999 1999 8/31/1999 2005 2005 N Y
Cooling Tower 7513 Equipment\Other Facility
Buildings
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Oak Ridge Print Date: 3/9/2000
Site Summary Level:Oak Ridge Reservation HQ ID: 0097
Project OR-331/ ORNL Decontamination & Decommissioning - Def
Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual
Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
ORTN 0572 RAIMS Unit #690 \ MSRE Buildings & Non-Nuclear 2002 2002 2005 2005 N Y
Diesel Generator House 7555 Equipment\Other Facility
Former Storage Area Buildings
ORTN 0573 RAIMS Unit #694 \ MSRE  Buildings & Nuclear 2002 2002 2005 2005 N Y
Reactor Building (7503) Equipment\Research Facility,
Reactor Category 2
ORTN 0575 RAIMS Unit #695\ MSRE  Buildings & Nuclear 2002 2002 2005 2005 N Y
Stack 7512 Equipment\Other Facility,
Buildings Category 2
ORTN 0577 RAIMS Unit #691 \ MSRE Buildings & Nuclear 2002 2002 2005 2005 N Y
Filter Pit [Off-Gas Filter House Equipment\Other Facility,
(7511)] Buildings Category 2
ORTN 0616 RAIMS Unit #1390 \ HRE Buildings & Radiological 1999 1999 8/31/1999 2006 2006 N Y
Decon Pad/Shed 7561 Equipment\Other Facility
Buildings
ORTN 0724 RAIMS Unit #629 \ Integrated Buildings & Radiological 2002 2002 2004 2004 10/1/1998 2004 2004 N Y
Process Demonstration FacilitfEquipment\Other Facility
(7602) Buildings
ORTN 0726 RAIMS Unit #719 \ Oak RidgeBuildings & Other Industrial 2002 2002 2002 2002 N Y
Research Reactor Heat Equipment\Other Facility
Exchanger (3087) Buildings
ORTN 0727 RAIMS Unit #1617 \ ORRR  Buildings & Other Industrial 2002 2002 2002 2002 N Y
AJ/C Cooling Tower (3089) Equipment\Other Facility
Buildings
ORTN 0728 RAIMS Unit #1619 \ ORRR  Buildings & Other Industrial 2002 2002 2002 2002 N Y
Cooling Tower #3 (Building  Equipment\Other Facility
3103) Buildings
ORTN 0729 RAIMS Unit #1626 \ Pool- Buildings & Other Industrial 2002 2002 2002 2002 N Y
water Cooling Tower (3086) Equipment\Other Facility
Buildings
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Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Oak Ridge
Site Summary Level:Oak Ridge Reservation

Project OR-331/ ORNL Decontamination & Decommissioning - Def

Report Number:  GEN-01b

Print Date: 3/9/2000
HQ ID: 0097

Facility Decommissioning

Site  RSF Change Description Class/Subclass Hazard
Code ID Flag
ORTN 0837 RAIMS Unit #1870 \ Molten  Miscellaneous\Other

Salt Reactor Experiment Fuel

Salt

Facility Deactivation

Site  RSF Change Description Class/Subclass Hazard

Code ID Flag

ORTN 0724 RAIMS Unit #629 \ Integrated Buildings & Radiological
Process Demonstration FacilitfEquipment\Other Facility
(7602) Buildings

Technology Needs

Site Need Code: ORDD-01

Plan.

Assess. Assess. Assess. Deac.

Year

1998

Plan.

Assess. Assess. Assess. Deac.

Year
2002

Fore. Actual Plan.

Year Date Year

1998 2/25/1998

Fore. Actual Plan.

Year Date Year
2002 2004

Site Need Name:  Improved Characterization of Equipment, Machinery, Fabricated Metals and Other Materials

Focus Area Work Package ID: DD-07

Focus Area Work Package:

Fore.

Deac.

Year

Fore.

Deac.

Year

Actual
Deac.
Date

Actual
Deac.
Date

Plan. Fore. Actual

Comp. Comp. Comp.

Year Year Date

2003 2003

Plan. Fore. Actual

Comp. Comp. Comp.

Year Year Date

2004 10/1/1998 2004 2004

Hot Cell Facilities and Laboratory Equipment D&D

Focus Area: DDFA Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both): Cost
Technologies
Pipe Explorer (TM) System

Portable X-Ray Fluorescence Spectrometer

Range of Estimate

Cost Savings (in thousands of dollars)

0
0

Acc. No Comp. RAD
Year Action Status

N Y

Acc. No Comp. RAD
Year Action Status

N Y
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Oak Ridge Print Date:  3/9/2000
Site Summary Level:Oak Ridge Reservation HQ ID: 0097

Project OR-331/ ORNL Decontamination & Decommissioning - Def

Technology Needs

Site Need Code: ORDD-02

Site Need Name:  Improved Decontamination of Equipment, Machinery, Fabricated Metals, and Other Materials

Focus Area Work Package ID: DD-07 Focus Area Work Package:  Hot Cell Facilities and Laboratory Equipment D&D
Focus Area: DDFA Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies Cost Savings (in thousands of dollars) Range of Estimate
Steam Vacuum Cleaning 0
Soft Media Blast Cleaning 0

Site Need Code: ORDD-03

Site Need Name:  Improved Decontamination of Facility Concrete and Painted Surfaces

Focus Area Work Package ID: DD-07 Focus Area Work Package:  Hot Cell Facilities and Laboratory Equipment D&D
Focus Area: DDFA Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies Cost Savings (in thousands of dollars) Range of Estimate
Remotely Operated Scabbling 0

Site Need Code: ORDD-06

Site Need Name:  Improved Remote Decontamination Methods

Focus Area Work Package ID: DD-07 Focus Area Work Package:  Hot Cell Facilities and Laboratory Equipment D&D

Focus Area: DDFA Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both): Risk Reduction

Technologies Cost Savings (in thousands of dollars) Range of Estimate
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Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Oak Ridge
Site Summary Level:Oak Ridge Reservation

Project OR-331/ ORNL Decontamination & Decommissioning - Def

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0097

Technology Needs
Dual Arm Work Platform Teleoperated Robotics System

Site Need Code: ORDD-07

Remote Dismantlement Methods

DD-07

Site Need Name:
Focus Area Work Package ID:
DDFA

Focus Area Work Package:
Focus Area:
Benefits (Cost, Risk Reduction, Both): Risk Reduction

Technologies
Mobile Robot Worksystem (ROSIE)

Site Need Code: ORDD-09

Site Need Name: Improved Non-Thermal Cutting of Process Equipment
Focus Area Work Package ID: DD-07

DDFA

Focus Area Work Package:
Focus Area:
Benefits (Cost, Risk Reduction, Both): Risk Reduction

Technologies
Hand Held Shear

Agree with Technology Link:

Agree with Technology Link:

Hot Cell Facilities and Laboratory Equipment D&D
Y

Range of Estimate

Cost Savings (in thousands of dollars)

0

Hot Cell Facilities and Laboratory Equipment D&D
Y

Cost Savings (in thousands of dollars) Range of Estimate

0
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Data Source: EM CDB
Operations/Field Office:Oak Ridge

Site Summary Level:Oak Ridge Reservation

Project Baseline Summary Report

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0097

Project OR-331/ ORNL Decontamination & Decommissioning - Def

Technology Needs

Site Need Code: ORDD-10

Site Need Name:  Improved Asbestos Disposition
Focus Area Work Package ID: DD-07

Focus Area: DDFA

Benefits (Cost, Risk Reduction, Both): Both
Technologies

Asbestos Pipe-Insulation Removal System

Thermal Conversion of Asbestos

Site Need Code: ORDD-12

Site Need Name:  Improved Characterization of Buildings and Facilities

Focus Area Work Package ID: DD-07
Focus Area: DDFA

Benefits (Cost, Risk Reduction, Both): Cost
Technologies

Mobile Automated Characterization System
Gamma Cam (TM) Radiation Imaging System

Cogema 3-D Gamma Imaging

Focus Area Work Package:  Hot Cell Facilities and Laboratory Equipment D&D
Agree with Technology Link: Y

Cost Savings (in thousands of dollars) Range of Estimate
0
0

Focus Area Work Package:  Hot Cell Facilities and Laboratory Equipment D&D
Agree with Technology Link: Y

Cost Savings (in thousands of dollars) Range of Estimate
0
0
0
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